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Ameren lllinois
PY9 Plan 3 Budgets vs. PY9 Implementation Plan

PY9 ICC Status Report

EXHIBIT C
09/01/2016

PY9 Electric

PY9 Gas

E Effici PY9 Electric PY9 Gas Imol — Impl . Electric Gas Electric Gas X T,
nergy Erficiency Plan Budget Plan Budget mplementation mplementation Variance Variance %Variance %Variance ® ' °varl
Budget Budget
RES-Appliance Recycling S 1,313,788 S - S 1,312,917 S - S (871) S - 0% 0%
RES-Behavior Modification S - S 984,375 | S - S 1,070,390 | S - S 86,015 0% 9%
With closing of program in Q1, currently working to reallocate dollars to
RES-Energy Star New Homes S 655,381 S 361,921 | S 931,633 S 436,422 | S 276,252 S 74,501 42% 21%|other programs.
With closing of program in Q1, currently working to reallocate dollars to
RES-HPWES S 4,004,447 S 2,211,350 | S 2,016,308 S 474,233 | S (1,988,139) S (1,737,117) -50% -79%|other programs.
Discontinued incentives on central air conditioners to ensure compliance with
RES-HVAC S 2,844,928 S - S 2,194,425 S 65,180 S  (650,503) S 65,180 -23% 0% ]|not overpromoting cost-ineffective measures.
RES-Lighting $ - S - 1S - S - 1S - S - 0% 0%
Increase in the number of homes to be treated for Moderate Income
RES-Moderate Income S 8,375,886 S 1,303,887 |S 10,382,518 S 3,409,632 |S 2,006,632 S 2,105,745 24% 161%|resulting in increased gas savings.
RES-Multifamily In-Unit S 1,061,851 S 312,752 | S 2,735,990 S 841,059 |S 1,674,139 S 528,307 158% 169% |Greater funding to meet increased planned participation.
RES-School Kits S 115,375 S 120,175 | S 120,891 S 139,260 | $ 5516 S 19,085 5% 16%
RES PROGRAM TOTAL $ 18,371,656 $ 5,294,459 |S$ 19,694,682 S 6,436,176 |S 1,323,026 $ 1,141,717 7% 22%
Anticipated participation from a few large industrial steam trap projects
BUS-Standard S 11,661,911 S 2,636,097 |S 10,445,471 S 1,534,546 |S (1,216,440) S (1,101,551) -10% -42% |resulting in less expenditures for gas incentives.
Electric variance due to a large amount of incentives expected to go to
electric customers (see savings shift to Custom under Large C&I explanation).
Gas variance due to less projects expected from Custom gas due to lower
BUS-Custom S 5379948 S 1,989,674|S 9,977,786 S 1,802,645|S 4,597,838 S (187,029) 85% -9%|natural gas prices making return-on-investment less favorable to customers
Electric variance due to reduced number of eligible customers for electric
retrocommissioning offers than original expected during planning. Gas
variance due to more customers pursuing retrocommissioning than originally
BUS-RCx S 1,869,563 S 127,004 | S 772,018 S 529,074 | S (1,097,545) S 402,070 -59% 317%|anticipated during planning.
No customers signed up for Large C&I offering in PY7, budget shifted to
BUS-Large C&l S 1,710,000 S - S - S - S (1,710,000) S - -100% 0% |Custom to serve the same target customers
BUSINESS PROGRAM TOTAL $ 20,621,422 $ 4,752,776 | $ 21,195,275 $ 3,866,265 | S 573,853 S (886,511) 3% -19%
Ameren lllinois - Portfolio Admin costs S 1,963,352 S 505,891 |S 1,963,352 S 505,891 | S - S - 0% 0%
Ameren lllinois - EM&YV costs S 1,369,780 S 352,947 | S 1,369,780 S 352,947 | S - S - 0% 0%
Ameren lllinois - Education S 981,676 S 252,946 | S 981,676 S 252,946 | S - S - 0% 0%
Ameren lllinois - Marketing S 981,676 S 252,946 | S 981,676 S 252,946 | S - S - 0% 0%
R&D Budget (Emerging Technologies) S 1,369,780 S 352,947 |S 1,369,780 S 352,947 | S - S - 0% 0%
AMEREN ILLINOIS PROGRAM TOTAL $ 45,659,342 $ 11,764,912 |S$ 47,556,221 S 12,020,118 S 1,896,879 S 255,206 4% 2%
DCEO AMEREN ILLLINOIS TOTAL $ 15,219,781 $ 3,921,637 |$ 15,219,781 S 3,921,637 | S - S - 0% 0%
TOTAL PORTFOLIO $ 60,879,122 $ 15,686,549 | S 62,776,001 $ 15,941,756 |S 1,896,879 $ 255,206 3% 2%




